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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                        Research and Development Contract for A3 High Mobility Multi-purpose Wheeled Vehicle (A3 HMMWV)

CONTRACT:                       DAAE07-00-C-S053

PREVIOUSLY FUNDED AMOUNT:       $17,815,108.95

AMOUNT FUNDED THIS ACTION:      $   516,870.50

NEW FUNDED AMOUNT:              $18,331,979.45

1.  The purpose of this modification P00019 is to provide for the following:

a. SubCLIN 0001AL is hereby established to provide additional funding for a developmental effort to enable the M1114 HMMWV to meet EMI

System Specification requirements, IAW Contractor's proposal 04-024L dated 26 February 04.

b. As a result of the change set forth in 1.a above, the cost set forth in Section B, CLIN 0001 - SUPPLIES OR SERVICES AND PRICES/COSTS

are revised as follows:

    From:                                              To:

    Estimated Cost:   $17,305,419.95                   Estimated Cost:    $17,781,824.96

    Fixed Fee:        $   509,689.00                   Fixed Fee:         $   550,154.49

    Total Cost:       $17,815,108.95                   Total Cost:        $18,331,979.45

c. As a result of the change set forth in 1.a and 1.b above, Section B.1 - INCREMENTAL FUNDING SCHEDULE is revised as set forth below:

    From:                                              To:

    FY00:              $ 5,922,000.00                  FY00:              $ 5,922,000.00

    FY01:              $ 6,003,000.00                  FY01:              $ 6,003,000.00

    FY02:              $ 2,918,000.00                  FY02:              $ 2,918,000.00

    FY03:              $ 2,671,982.00                  FY03:              $ 2,671,982.00

    FY04:              $   300,126.95                  FY04:              $   816,997.45

    Total:             $17,815,108.95                  Total:             $18,331,979.45

d. To correct a typographical error in SubCLIN 0001AK, which was established in modification P00018, the Performance Completion Date is

changed from 30 SEP 2005 to 30 SEP 2004.

2. Except as provided for herein, all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 020 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

                HMMWV Modernization Program

                in accordance with Section C through J and

                Attachment 1, ATPD 2099D, dated 27 June 2003.

                Estimated Cost:   $17,815,108.95

                Fixed Fee:        $   516,870.50                                   _____________

                Total Cost:       $18,331,979.45

                The Inspection and acceptance under CLIN 0001

                shall be performed by the Government appointed

                COTR, Ms. Linda Hefferan.  Ms. Hefferan is

                authorized to sign applicable DD250's

                for this CLIN.

                              (End of narrative B001)

0001AK        SERVICES LINE ITEM                                                                           $         80,378.88              __________________                                                                            __________________

              NOUN: A3 HMMWV

              PRON: E142C910JZ    PRON AMD: 01    ACRN: AH

              AMS CD: 654642E4000

                   HMMWV Modernization Program

                   in accordance with Section C through J and

                   Attached 1, ATPD 2099D, dated 27 June 2003

                   Estimated Cost:    $17,815,108.95

                   Fixed Fee:         $   516,870.50                                      ______________

                   Total Cost:        $18,331,979.45

                   The Inspection and Acceptance under CLIN 0001

                   shall be performed by the Government appointed

                   COTR, Ms. Linda Hefferan.  Ms. Hefferan is

                   authorized to sign applicable DD250's for

                   this CLIN.

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        80,378.88

0001AL        SERVICES LINE ITEM                                                                           $        516,870.50              __________________                                                                            __________________

              NOUN: A3 HMMWV

              PRON: E142C911JZ    PRON AMD: 01    ACRN: AJ

              AMS CD: 654642E4000

                   HMMWV Modernization Program

                   in accordance with Section C through J and

                   Attached 1, ATPD 2099D, dated 27 June 2003

                   Estimated Cost:    $17,815,108.95

                   Fixed Fee:         $   516,870.50                                      ______________

                   Total Cost:        $18,331,979.45

                   The Inspection and Acceptance under CLIN 0001

                   shall be performed by the Government appointed

                   COTR, Ms. Linda Hefferan.  Ms. Hefferan is

                   authorized to sign applicable DD250's for

                   this CLIN.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $       516,870.50
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

B.1.  INCREMENTAL FUNDING SCHEDULE

This contract is incrementally funded and subject to the Limitation of Funds clause listed in Section I of this contract.  The

incremental funding schedule for this contract is as follows:

FY00:       $ 5,922,000.00

FY01:       $ 6,003,000.00

FY02:       $ 2,918,000.00

FY03:       $ 2,671,982.00

FY04:       $   816,997.45

Total:      $18,331,979.45

                                               *** END OF NARRATIVE B 001 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AL  E142C911JZ             AJ       2        $               0.00  $         516,870.50            $         516,870.50

        654642E4000                   42C911

                                                                           _________________

                                                         NET CHANGE    $         516,870.50

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AJ        21   42040000041C1C01P654642255Y  S20113                W56HZV           $         516,870.50                                                                                                          __________________

                                                                                          NET CHANGE    $         516,870.50

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      17,815,108.95              $         516,870.50              $      18,331,979.45
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